



## 2022 Maintenance Schedule

### FEBRUARY

*Notification:*

**February 14<sup>th</sup>**

- First application of pre-emergent
  - o Pre-emergent on tees, fairways, rough, and green surrounds.

**February 21<sup>st</sup>**

- Greens Core Deep Aerification with 1/2" inch tines, topdressing, **28 Days (thru 3/14)**

### MARCH

*Notification:*

**March 11<sup>th</sup>**

- First application of pre-emergent for the greens.
  - o Will be applied every 14 days until May

### APRIL

*Notification:*

**April 4<sup>th</sup>**

- Spray Fungicide
  - o Will be applied every 14 days until October

**April 11<sup>th</sup>**

- Edge Bunkers

**April 13<sup>th</sup>**

- #1 Hole ONLY 1/4" inch tines, topdressing, **7 Days (thru 4/20)**

**April 18<sup>th</sup>**

- Begin preparation for sod on BLUE TEE BOXES ONLY #2, #3, #6, #9.

### MAY

*Notification:*

**May 3<sup>rd</sup>**

- Aerify compacted areas around the course.

**May 10<sup>th</sup>**

- New sand in bunkers

**May 17<sup>th</sup>**

- Lay sod on back tees.

**May 17<sup>th</sup>**

- #1 Hole ONLY 1/4" inch tines, topdressing, **7 Days (thru 5/24)**

**May 24<sup>th</sup>**

- Fertilizing fairways, tee boxes, and green surrounds.

### JUNE & JULY

*Notification:*

**June 6<sup>th</sup>**

- Fertilizing fairways, tee boxes, and green surrounds.

**June 13<sup>th</sup>, June 27<sup>th</sup>, July 5<sup>th</sup>, July 18<sup>th</sup>, August 1<sup>st</sup>, August 15<sup>th</sup>, August 29<sup>th</sup>**

- 1/4" inch needle tine punch.

### SEPTEMBER

*Notification:*

**September 19<sup>th</sup>- September 23<sup>rd</sup>**

- Greens Core Aerification with 1/2" inch tines, topdressing & amendments. **14 Days (thru 10/03)**

**No Cart Path Restrictions required due to maintenance practices**

**ALL DATES ARE SUBJECT TO CHANGE, DEPENDING ON WEATHER**